



2019 Neighborhood Infrastructure Improvements Construction Update #2 – 6/14/2019

This and all future construction updates will be organized into two areas as shown on the reverse side of the update.

What has happened during the past week?

- The pavement and curb on 21st Street from Louis Lane to Pine Street has been removed
- Temporary water main has been assembled along 21st Street and properties along 21st have begun to be switched on to temporary water service
- Water main replacement has begun on 21st Street

What is scheduled for the week of June 17th?

Area 1:

- All properties on 21st Street will be switched over to temporary water service
- Water main replacement will continue on 21st Street
- Pavement and curb removals to begin on Ridge Lane
- Crews will begin to assemble temporary water main and test for cleanliness along Ridge Lane
- Water main replacement will begin on Ridge Lane

Area 2:

- No construction activity is scheduled in Area 2



Water main replacement on 21st Street



Pavement and curb removal on 21st Street

Who do I contact with questions or for assistance? Project management services are being provided by the City's Engineering Department. The department can be reached at **(651) 480-2334** with project questions and concerns.

Spread the Word & Encourage E-Updates! Please make sure to share this information with your neighbors and tenants, and encourage them to sign up for at least one of the two electronic updates options if they have not yet done so!

- **E-Notifications** - Sign up for email updates on our website at www.hastingsmn.gov. Click on the *E-notifications* button at the bottom of the page, and sign up for "2019 Neighborhood Infrastructure Improvements".
- **Text Messages** – this is a great way to have the information in the palm of your hand! You'll receive a weekly text message from us with a direct web link to the current construction update. Text **2019STREETS** to **888777** to enroll. Reply STOP at any point to opt out.



Project Area Maps:

